Plutonium Finishing Plant Update
For the Week Ending Aug. 25, 2019

Summary:

Continued demolition and debris load out on remaining lower-risk portion of the PFP Main Processing Facility.

Key Accomplishments: (Week of Aug. 18)

e Continued lower-risk demolition and debris sizing on the PFP Main Processing Facility. (See graphic below)
e Shipped 14 containers to ERDF

Safety Issues or Concerns:

e None

Radiological Issues or Concerns:

e None

Contamination Discovered Outside the Radiological Buffer Area (RBA):

e None

Bioassays Requested:

e None

Upcoming Work:

e Continue demolition on remaining lower-risk portion of the Main Processing Facility
e Continue shipments of debris to ERDF
e Continue preparations for the start of higher-risk demolition activities

Employee Interface:

e PFP management continues holding regular roundtables with employees.

PFP Main Processing Facility Lower-Risk Demolition: 36% Complete
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I:I Remaining building for demo

I:l Tunnel to be demolished
Completed Lower Risk Demo

RM-A and RM-C area







